COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/31/2006

ESTIMATE SUMMARY 17:34:32
CONTID: C14347R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14347R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 143.( DAYS TIME ALLOW: 9/15/20( FIXED COMPLETION DAT
SH 9 HOOSIER PASS NORTH PERCENT TIME: 90.51 ORIG TIME ALLOW: 9/15/20( FIXED COMPLETION DAT
PROJECT NO: STA 0091-022
SH 9 HOOSIER PASS NORTH
NAME OF ROAD:
PROJECT COUNTIES: SUMMIT PARK, REGION 1
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 08/31/2006 DATE TIME STARTED 04/11/2006
7926 S. Platte Canyon Road DATE LET 03/16/2006 DATE WORK BEGAN 06/05/2006
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/06/2006 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 04/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,725,860.40 PARTICIPATING $ 1,718,777.08 S 922,806.08
AWARD PROJECT AMT: $  2,530,719.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.05% TOTAL EARNINGS 1,718,777.08 922,806.08
FUNDS AVAILABLE: $ 1,007,083.32 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,718,777.08 922,806.08
TOTAL CLAIMS: $ 0.00 RETATNAGE -23,561.66 -12,954.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,695,215.42 909,851.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,695,215.42 909,851.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 909,851.99
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CONTID: Cl4347R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0091-022 ESTIMATE NO: 0003 17:34:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-02330 LABORER 40.000 2.000
HOUR 0.000 0.00
55.00000 2.000 110.00
0065 206-00000 STRUCTURE EXCAVATION 1,063.000 1,063.000
cY 0.000 0.00
15.00000 1,063.000 15,945.00
0070 208-00002 *EROSION LOG (12 INCH) 910.000 700.000
LF 0.000 0.00
6.00000 700.000 4,200.00
0075 208-00011 *EROSION BALES (WEED FREE) 84.000 70.000
EACH 1.000 16.00
16.00000 71.000 1,136.00
0080 208-00020 *SILT FENCE 15,470.000 15,395.000
LF 75.000 225.00
3.00000 15,470.000 46,410.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.250 1,125.00
4,500.00000 0.750 3,375.00
0100 210-00810 *RESET GROUND SIGN 5.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0105 210-01000 *RESET FENCE 50.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0110 212-00006 *SEEDING (NATIVE) 9.000 0.000
ACRE 0.000 0.00

1,800.00000 0.000 0.00
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PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0091-022 ESTIMATE NO: 0003 17:34:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00032 *SOIL CONDITIONING 9.000 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 9.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 1,800.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0130 214-01010 *BRUSH LAYER CUTTING 90.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0135 215-00600 *TRANSPLANT PLUG 25.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,073.000 0.000
TON 1,976.310 41,502.51
21.00000 1,976.310 41,502.51
0145 306-01000 RECONDITIONING 20,000.000 0.000
sy 5,000.000 12,500.00
2.50000 5,000.000 12,500.00
0150 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 39,349.000 3,356.000
(0-8")
sY 35,993.000 143,972.00
4.00000 39,349.000 157,396.00
0155 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 7,303.000 2,261.000
(8-12")
sy 5,042.000 25,210.00
5.00000 7,303.000 36,515.00
0160 310-00614 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 1,964.000 661.000
(12-16")
SY 1,303.000 9,121.00
7.00000 1,964.000 13,748.00
0165 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 484.580
TON 0.000 0.00

150.00000 484.580 72,687.00
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PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0091-022 ESTIMATE NO: 0003 17:34:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 12,611.000 717.040
TON 5,547.980 299,590.92
54.00000 6,265.020 338,311.08
0175 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 790.000 44.530
TON 347.300 97,244.00
280.00000 391.830 109,712.40
0180 411-10253 EMULSIFIED ASPHALT (CSS-1H) 7,000.000 250.000
GAL 2,711.000 3,388.75
1.25000 2,961.000 3,701.25
0185 506-00212 RIPRAP (12 INCH) 80.000 77.000
cY 0.000 0.00
85.00000 77.000 6,545.00
0190 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 33.000 0.000
cy 24.000 31,200.00
1,300.00000 24.000 31,200.00
0195 602-00000 REINFORCING STEEL 1,697.000 0.000
1B 1,657.000 1,988.40
1.20000 1,657.000 1,988.40
0200 603-02420 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 120.000 120.000
LF 0.000 0.00
230.00000 120.000 27,600.00
0205 604-00305 INLET TYPE C (5 FOOT) 8.500 8.500
EACH 0.000 0.00
4,000.00000 8.500 34,000.00
0210 605-82100 PIPE EDGE DRAIN 1,797.000 0.000
LF 1,717.000 85,850.00
50.00000 1,717.000 85,850.00
0215 605-84000 SUBSURFACE DRAIN OUTLET 70.000 0.000
LF 30.000 1,800.00
60.00000 30.000 1,800.00
0220 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 7.000 0.000
EACH 3.000 2,700.00
900.00000 3.000 2,700.00
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PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0091-022 ESTIMATE NO: 0003 17:34:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,525.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0230 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0235 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0240 607-11525 *FENCE (PLASTIC) 1,310.000 1,310.000
LF 0.000 0.00
5.00000 1,310.000 6,550.00
0245 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 387.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0250 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 56.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
0255 614-00012 *SIGN PANEL (CLASS II) 69.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0260 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 51.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0265 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
150.00000 0.000 0.00
0270 614-80385 *RUMBLE STRIP 13,780.000 0.000
LF 0.000 0.00
0.50000 0.000 0.00
0275 624-14024 24 INCH CULVERT PIPE (CR 4) 1,276.000 1,276.000
LF 0.000 0.00
180.00000 1,276.000 229,680.00
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PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT : STA 0091-022 ESTIMATE NO: 0003 17:34:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 624-14030 30 INCH CULVERT PIPE (CR 4) 59.000 59.000
LF 0.000 0.00
125.00000 59.000 7,375.00
0285 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
L S 0.250 10,000.00
40,000.00000 0.750 30,000.00
0290 625-00001 CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000
HOUR 0.000 0.00
140.00000 10.000 1,400.00
0295 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 59,200.00
148,000.00000 1.000 148,000.00
0300 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.250 375.00
1,500.00000 0.750 1,125.00
0305 627-00005 *EPOXY PAVEMENT MARKING 226.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0310 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 23.000
GAL 166.000 9,960.00
60.00000 189.000 11,340.00
0315 627-00032 RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0320 629-01002 SURVEY MONUMENT (TYPE 2) 13.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0325 630-00000 *FLAGGING 3,500.000 1,376.000
HOUR 1,400.500 29,410.50
21.00000 2,776.500 58,306.50
0330 630-00007 *TRAFFIC CONTROL INSPECTION 75.000 23.000
DAY 8.000 800.00
100.00000 31.000 3,100.00
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PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT: STA 0091-022 ESTIMATE NO: 0003 17:34:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 36.000
DAY 20.000 8,000.00
400.00000 56.000 22,400.00
0340 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.000
EACH 0.000 0.00
30.00000 1.000 30.00
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 22.000
EACH 0.000 0.00
50.00000 22.000 1,100.00
0355 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
70.00000 4.000 280.00
0360 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,623.000 811.500
SF 0.000 0.00
22.00000 811.500 17,853.00
0365 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0370 630-80359 *PORTABLE MESSAGE SIGN PANEL 30.000 30.000
DAY 0.000 0.00
180.00000 30.000 5,400.00
0375 630-80360 *DRUM CHANNELIZING DEVICE 337.000 168.500
EACH 0.000 0.00
40.00000 168.500 6,740.00
0380 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
60.00000 5.000 300.00
0385 630-80370 CONCRETE BARRIER (TEMPORARY) 150.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
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PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT : STA 0091-022 ESTIMATE NO: 0003 17:34:32
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
12.00000 100.000 1,200.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 31.940
F A 1,157.000 1,157.00
1.00000 1,188.940 1,188.94
0415 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 9,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0420 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0425 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0435 700-70380 F/A EROSION CONTROL 25,000.000 9,201.000
F A 0.000 0.00
1.00000 9,201.000 9,201.00
CAT 0200 CURRENT AMT $ 2,690,460.40 $ 922,806.08% 1,683,377.08
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PCN: 14347R-BID ESTIMATE RUN 08/31/2006
PROJECT : STA 0091-022 ESTIMATE NO: 0003 17:34:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0440 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0445 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0450 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
CAT 0400 CURRENT AMT § 35,400.00 $ 0.00s 35,400.00

PROJECT TOTAL

CURRENT AMT §

2,725,860.40 $

922,806.08 $ 1,718,777.08



